

**PP8 CY 2023 CRP – EQIP Calendar**

<b>Activity</b>	<b>EQIP Entity Tasks</b>	<b>HSCRC/CRISP Tasks</b>	<b>CMS Tasks</b>
<b>Care Partner Vetting</b> to determine eligibility for participate.	8/31/23 via EQIP Entity Portal ( <i>provider participation CY 2024</i> )	9/15/23 to CMS	10/20/23 inform CRISP of vetting results <sup>1</sup>
<b>Care Partner Certification</b> to identify participating care partners	NA	1/4/23 to CMS	NA
<b>State CRP Monitoring Report</b>	NA	6/15/23 to CMS <i>(Q3–Q4 2022)</i> 12/1/23 to CMS <i>(Q1–Q2 2023)</i>	NA
<b>Track Implementation Templates</b> for CY 2024 (Performance Period 9)	NA	7/17/23 Template amendments to CMS	9/15/23 accept or reject Template amendments
<b>Implementation Protocol</b> for CY 2024 (Performance Period 9)	NA	10/28/23 to CMS	11/30/23 initial and 12/15/23 final accept or reject
<b>Hospital Incentive Payment Pools<sup>2</sup></b>	NA	3/1/23 <i>(Q1–Q2 2022)</i> 10/3/23 to CMS <i>(Q3–Q4 2022)</i>	NA
<b>Physician Incentive Payment Cap</b>	NA	NA	4/3/23 to HSCRC

<sup>1</sup> CMS vetting results will be based on PECOS and program integrity review. CMS will complete law enforcement review at a subsequent date. Care Partners that fail law enforcement review will be removed from EQIP.

<sup>2</sup> Dates are estimates depending on data availability.