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Introduction 
This document reflects staff and Commissioner discussion on priorities for the HSCRC over 18 months 

between January 2024 and June 2025.  Staff is sharing a policy and activities calendar that staff believes is 

both ambitious but achievable given the current resources available to the HSCRC.  Staff have considered 

current staff capacity and workload, existing contractor resources, state partner support, and future 

procurement requirements when developing this document.  This document contains two components: 

1. A list of HSCRC policies that will receive a Commission vote and a month-by-month outline of all 

policies that will be considered at each meeting through June 2025. 

2. An outline of staff activities required to advance and implement the policies and programs critical to 

the State’s all-payer rate setting system and the Maryland Model.   

The activities outlined as part of #2 may be specific to implementing existing policies or programs, critical 

for hospital rate setting purposes, or required by the Center for Medicare and Medicaid Innovation (CMMI) 

under the terms of the Total Cost of Care (TCOC) Model State Agreement.   

Impact of AHEAD on HSCRC Activities 
The Centers for Medicare & Medicaid Services (CMS) released a Notice of Funding Opportunity (NOFO) for 

the States Advancing All-Payer Health Equity Approaches and Development (AHEAD) Model in fall 2023.  

The AHEAD Model is an 11 year, voluntary, state total cost of care model that seeks to drive state and 

regional health care transformation and multi-payer alignment to accelerate transformation across the entire 

health system. The AHEAD Model is designed to curb health care cost growth, improve population health, 

and advance health equity by reducing disparities in health outcomes across all payers including Medicare, 

Medicaid, and private coverage. AHEAD is the pathway to continue Maryland’s all-payer rate setting 

authority and offers tools for primary care transformation, healthcare cost containment, and population 

health improvement. AHEAD builds on the Maryland TCOC Model, advancing the vision of equity and 

excellence in Maryland’s healthcare delivery system to improve the health of all.   

Maryland anticipates applying to participate in Cohort 1 of AHEAD which would run from CY 2026 through 

CY 2034.  The Model would be preceded by an 18-month pre-implementation period (June 2024-December 

2025) wherein the State and CMS would negotiate a State Agreement outlining the terms of Maryland’s 

participation in AHEAD.  The activities outlined in this document do not account for the level of effort and 

resources required of HSCRC staff to implement AHEAD, if Maryland is accepted into the model. 
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Anticipated Commission Votes (January 2024 – June 
2025) 
Based on discussion of existing policy requirements, policy refinement opportunities, and implementation 

responsibilities, staff have developed the following calendar for updating and developing new policies 

between CY 2024 and June 2025.  Dates are subject to change based on staff capacity, data availability, 

stakeholder input, and other factors that may delay the policy-making process.  Staff aim to have a two-

month gap between presenting a draft policy recommendation and a Commission vote on a final policy 

recommendation (e.g. a draft is presented in March and a final is presented in May) if a policy is being 

developed for the first time or substantive changes are being made.  This revised timeline may not be 

possible for select policies where data limitations, compliance requirements, and other time-sensitive issues 

impact the development timeline.  In those cases, a final policy recommendation will be presented in the 

subsequent month following a draft.  

In advance of submitting draft recommendations, staff will bring proposed policy development plans to 

Commissioners for consideration on a quarterly basis.  Policy development plans will include goals, a plan 

for needed data and analytics, a plan for stakeholder engagement, and an anticipated timeline.  Staff plan 

to provide these quarterly updates in the following months: 

• April 2024  

• July 2024 

• October 2024 

• January 2025 

• April 2025 

Staff are providing the below table outlining the policies that the Commission will vote on between January 

2024 and June 2025.  The dates listed may change and any changes will be reflected in the monthly 
Commission meeting agendas posted on the HSCRC website.  Many 2024 policies in development are 

nearing completion, so staff will begin presenting development plans for fall policies in Spring/Summer 

2024.   

Table 1. CY 2024 Policy Votes 

CY 2024 Policy Votes Development Plan Draft Policy Final Policy Vote 

Multi-Visit Patient Policy (RY 
2026)  December 2023 February 2024 
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CY 2024 Policy Votes Development Plan Draft Policy Final Policy Vote 

Maryland Hospital Acquired 
Conditions (MHAC) Program (RY 
2026) 

 January 2024 February 2024 

Medicare Performance 
Adjustment (CY 2024 Policy / FY 
2026 Payment) 

 December 2023 March 2024 

Readmission Reduction Incentive 
Program (RRIP – RY 2026)  February 2024 April 2024 

Relative Value Unit (RVU) Updates 
(FY 2025)  April 2024 June 2024 

Nurse Support Program II – 
Competitive Grants (FY 2025)   May 2024 

Update Factor (RY 2025)  May 2024 June 2024 

CRISP HIE Funding (RY 2025)  May 2024 June 2024 

Out-of-State (OOS) and 
Deregulation Volume Policy April 2024 July 2024 September 2024 

ED Best Practices Incentive 
Policy March 2024 October 2024 December 2024 

Quality Based Reimbursement 
(QBR) Program (RY 2027) July 2024 October 2024 December 2024 

 

Table 2. CY 2025 Policy Votes 

CY 2025 Policy Votes Development Plan Draft Policy Final Policy Vote 

Maryland Hospital Acquired 
Condition (MHAC) Program (RY 
2027) 

July 2024 November 2024 January 2025 

Nurse Support Program II – 
Program Renewal (FY 2026 – 
2023) 

April 2024 November 2024 January 2025 

Medicare Performance 
Adjustment (CY 2025 Policy / FY 
2027 Payment) 

October 2024 December 2024 February 2025 

Revenue for Reform (RY 2026) July 2024 December 2024 February 2025 
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CY 2025 Policy Votes Development Plan Draft Policy Final Policy Vote 

Freestanding Medical Facility 
(FMF) Conversion Policy July 2024 January 2025 March 2025 

Readmission Reduction Incentive 
Program (RRIP – RY 2027) July 2024 February 2025 April 2025 

Relative Value Unit (RVU) Updates 
(FY 2026) January 2025 April 2025 June 2025 

Nurse Support Program II – 
Competitive Grants (FY 2026) July 2024  May 2025 

Update Factor (RY 2026) January 2025 May 2025 June 2025 

CRISP HIE Funding (RY 2026)  May 2025 June 2025 

 

 

Table 3. CY 2024 Presentations by Month 

Month Policy & Presentation Type 

February 2024 
1. Final Policy – Multi-Visit Patient Policy (RY 2026) 
2. Final Policy – Maryland Hospital Acquired Conditions (MHAC) Program (RY 

2026) 
3. Draft Policy – Readmission Reduction Incentive Program (RY 2026) 

March 2024 
1. Final Policy - Medicare Performance Adjustment (CY 2025 Policy / FY 2027 

Payment) 
2. Development Plan - ED Best Practices Incentive Policy 

April 2024 
(Quarterly Update) 

1. Final Policy – Readmission Reduction Incentive Program (RRIP) (RY 2026) 
2. Draft Policy - Relative Value Unit Updates (FY 2025) 
3. Development Plan – Nurse Support Program II Program Renewal (FY 2026 – 

2030) 
4. Development Plan – OOS and Deregulation Policy 

May 2024 
1. Final Policy – Nurse Support Program II – Competitive Grants (FY 2025) 
2. Draft Policy – Update Factor (RY 2025) 
3. Draft Policy – CRISP HIE Funding (RY 2025) 

June 2024 
1. Final Policy – Update Factor (RY 2025) 
2. Final Policy – CRISP HIE Funding (RY 2025) 
3. Final Policy – Relative Value Unit (RVU) Updates (FY 2025) 
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Month Policy & Presentation Type 

July 2024 

 
(Quarterly Update) 

1. Draft Policy – OOS and Deregulation Volume Policy 
2. Development Plan – Quality Program Updates (MHAC, QBR, RRIP) (RY 2027)  
3. Development Plan – Revenue for Reform Policy Updates (RY 2026) 
4. Development Plan – Nurse Support Program II Competitive Grants (RY 2026) 
5. Development Plan – FMF Conversion Incentive Program 

September 2024 1. Final Policy – OOS and Deregulation Policy 

October 2024  
(Quarterly Update) 

1. Draft Policy – Quality Based Reimbursement (QBR) Program Updates (RY 
2027) 

2. Draft Policy – ED Best Practices Incentive Policy 
3. Development Plan – Medicare Performance Adjustment (CY 2025 Policy / FY 

2027 Payment) 

November 2024 

1. Final Policy - Quality Based Reimbursement (QBR) Program Updates (RY 
2027) 

2. Draft Policy – Nurse Support Program II Program Renewal (FY 2026 – 2030) 
3. Draft Policy - Maryland Hospital Acquired Conditions (MHAC) Program Updates 

(RY 2027) 

December 2024 

1. Final Policy - Maryland Hospital Acquired Conditions (MHAC) Program Updates 
(RY 2027) 

2. Final Policy – ED Best Practices Incentive Policy 
3. Draft Policy - Medicare Performance Adjustment (CY 2025 Policy / FY 2027 

Payment) 
4. Draft Policy - Revenue for Reform Policy Updates (RY 2026) 

 

 

Table 4. CY 2025 Presentations by Month 

Month Presentation Type 

January 2025 

 
(Quarterly Update) 

1. Final Policy - Nurse Support Program II Program Renewal (FY 2026 – 2030) 
2. Draft Policy - FMF Conversion Incentive Program  
3. Development Plan – Relative Value Unit (RVU) Updates (FY 2026) 
4. Development Plan – Update Factor (RY 2026) 

February 2025 
1. Final Policy - Medicare Performance Adjustment (CY 2025 Policy / FY 2027 

Payment) 
2. Final Policy - Revenue for Reform Policy Updates (RY 2026) 
3. Draft Policy – Readmission Reduction Incentive Program (RRIP) (RY 2027) 

March 2025 1. Final Policy - FMF Conversion Incentive Program 
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Month Presentation Type 

April 2025 
(Quarterly Update) 

1. Final Policy - Readmission Reduction Incentive Program (RRIP) (RY 2027) 
2. Draft Policy - Relative Value Unit (RVU) Updates (FY 2026) 

May 2025 
1. Final Policy – Nurse Support Program II Competitive Grants (FY 2026) 
2. Draft Policy – Update Factor (RY 2026) 
3. Draft Policy – CRISP HIE Funding (FY 2026) 

June 2025 1. Final Policy – Update Factor (RY 2026) 
2. Final Policy – CRISP HIE Funding (RY 2026) 

 

Policy Summaries 
Below are high level summaries of the policies that the Commission will consider in CY 2024 and the first 

half of CY 2025. 

Quality 
• Quality-Based Reimbursement Program: Ensures quality of hospital care across multiple 

domains; comply with TCOC Model contractual obligation to meet or exceed the quality and cost 

outcomes of the Medicare Value Based Purchasing (VBP) program, and provide payment 

incentives to address/support state-specific priorities and goals through innovations in 

measurement areas and incentive design. 

• Maryland Hospital Acquired Conditions (MHAC) Program: Incentivizes maintaining prior 

reductions in hospital acquired complications in line with federal contractual obligation that requires 

the State to not backslide from All-Payer Model performance. 

• Readmissions Reduction Incentive Program (RRIP): Incentivizes reducing all-payer 

readmissions in line with federal contractual obligation that requires the State to have a Medicare 

readmission at or below the national average.  Advances health equity through disparity gap 

methodology. 

• Emergency Department (ED) Best Practices Incentive Policy: Incentivizes hospital best 

practices, alignment with Emergency Department Dramatic Improvement Initiative (EDDIE), and 

value-based arrangements with non-hospital providers that will improve hospital throughput and by 

extension reduce ED length of stay (LOS). 

• Multi-Visit Patient (MVP) Policy: Provides all-payer incentives for hospitals to develop alternative 

care pathways for the most frequent emergency department (ED) visitors. 
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Rate Setting & Financial Methodologies 
• Update Factor:   Provides hospitals with reasonable changes to rates in order to maintain 

operational readiness while also seeking to contain the growth of hospital costs in the State. In 

addition, the policy aims to be fair and reasonable for hospitals and payers.  RY 2025 policy will 

include an update on the high-cost drug policy. 

• Medicare Performance Adjustment (MPA): Brings direct financial accountability to individual 

hospitals based on the TCOC of Medicare fee-for-service (FFS) beneficiaries attributed to them. 

• Relative Value Unit (RVU) Updates:  Proposes updates to RVUs, which are values/weights 

assigned to a specific service based on relative resources used when compared to other services. 

• Revenue for Reform Policy: Directs inefficient hospitals, which may be a function of retained 

revenue, to fund community-based population health investments outside of hospital walls. 

• Freestanding Medical Facility (FMF) Conversion Incentive Policy: Establishes requirements for 

any major facility conversion (e.g., acute hospital to FMF).  Outlines the process that hospitals will 

need to follow when considering a facility conversation and will establish the expected savings, 

maintenance of effort for various types of access and potential funding for population health. 

• Out-of-State (OOS) and Deregulation Volume Policy: Ensure changes in hospital volumes for 

out-of-state volume growth and deregulation are appropriately captured in hospital global budgets. 

Healthcare Infrastructure Support 
• CRISP Health Information Exchange (HIE( Funding:  Approves the annual assessment in 

hospital rates to fund and sustain projects and operations for CRISP, the State’s HIE. 

• Nurse Support Program (NSP) II: Administers special funding to advance nursing in higher 

education settings.  The program is administered by the Maryland Higher Education Commission 

(MHEC).  The Commission will vote on both the annual competitive grant awards and a five-year 

program renewal. 

New and Ongoing Staff Activities  
In addition to the policies that will be refined or newly developed over the next 18 months, HSCRC staff will 

continue to advance and implement the policies and programs critical to the State’s all-payer rate setting 

system and the Maryland Model.  The activities outlined may be specific to implementing existing policies or 

programs, critical for hospital rate setting purposes, or required by the Center for Medicare and Medicaid 

Innovation (CMMI) under the terms of the Total Cost of Care (TCOC) Model State Agreement.   

Staff have grouped work into seven different categories: 

• Financial Methodologies & Rate Setting 
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• Quality 

• Population Health 

• Care Transformation 

• Data Management 

• Hospital and Model Performance Monitoring 

• State Health Infrastructure 

Appendix 1 provides a work breakdown structure and timeline for staff activities through June 2025.  A 

commission vote may or may not be required for staff to carry out the functions associated with the work 

outlined.  Additionally, the list will be modified and updated as the year progresses.  Stakeholders should 
use these dates as a guide to HSCRC activities but refer to staff leading associated work for exact 
timelines, deadlines, and detailed workflows. These timelines are subject to change if new policy needs 

emerge, staff determine that refinements are needed to existing policies or programs or competing priorities 

(such as AHEAD) require staff to redirect efforts.   

Appendix 1.  HSCRC Staff Activities Timeline 
 

 



2/2/24, 11:46 AM Policy Calendar (Care Transformation) - CY 2024 - List | TeamGantt

https://app.teamgantt.com/projects/list?ids=3817303 1/2

Policy Calendar (Care Transformation) - CY 2024 

Evaluation & new episode design0% 1/1/24 4/30/24

EQIP Enrollment0% 7/1/24 12/31/24

Performance Year Begins 1/1/25

Evaluation & new episode design0% 1/1/25 4/30/25

EQIP Enrollment0% 7/1/25 12/31/26

Performance Year Begins 1/1/26

RFI Responses Due 1/26/24

Sta� present report on program plan 4/10/24

CMMI review0% 4/8/24 5/8/24

Applications open0% 5/15/24 6/14/24

Performance Year Begins 1/1/25

New CTIs completed0% 3/1/24 3/29/24

Evaluation and design0% 12/1/23 2/29/24

PY Begins 7/1/24

New CTIs completed0% 3/1/24 3/29/24

Evaluation and design0% 12/1/23 2/29/24

PY Begins 7/1/24

Episode Quality Improvement Program (0%) 1/1/24 12/31/26

CY 2025 Performance (0%) 1/1/24 1/1/25

CY 2026 Performance (0%) 1/1/25 12/31/26

EQIP - Primary Care (2%) 1/26/24 1/1/25

Care Transformation Initiatives (0%) 12/1/23 7/1/24

FY2025 Performance (0%) 12/1/23 7/1/24

FY2026 Performance (0%) 12/1/23 7/1/24



2/2/24, 11:54 AM Policy Calendar (Hospital & Model Compliance) - List | TeamGantt

https://app.teamgantt.com/projects/list?ids=3823376 1/2

Policy Calendar (Hospital & Model Compliance) 

Update to Commission 1/10/24

Feasibility surveys0% 1/1/24 3/29/24

Workgroups0% Yesterday 5/31/24

Spring/Summer '24 Release0% 6/3/24 9/2/24

Updates complete0% 12/2/24 3/3/25

Full roll-out0% 6/2/25 7/1/25

Developing web-based tool to use for future annual �lings- TBD0%

New tool goes live0% 10/27/25 11/25/25

Phase I revisions0% 1/26/24 6/27/24

Phase 1 QC & Approval0% 6/27/24 11/22/24

Website development0% 1/26/24 7/25/24

Phase 2 Revisions0% 1/27/25 4/25/25

Phase 2 QC & Approval0% 4/28/25 7/28/25

Final publish online0% 8/26/25 9/24/25

HSCRC compiles performance ver�cation data for CMMI0% 4/1/24 5/15/24

CMMI reviews performance data0% 5/16/24 7/15/24

CMMI issues performance ver�cation memo0% 7/16/24 7/31/24

0%

Annual Filing Modernization (1%) 1/1/24 11/25/25

Updates to Current Reporting (0%) 1/1/24 7/1/25

Data Management Updates (0%) 10/27/25 11/25/25

Accounting and Budget Manual Overhaul (0%) 1/26/24 9/24/25

Phase I revisions (0%) 1/26/24 11/22/24

Phase II Revisions (0%) 1/27/25 9/24/25

Model Performance Veri�cation Development (0%) 4/1/24 7/31/25

CY 2023 Performance (0%) 4/1/24 7/31/24

CY 2024 Performance (0%) 4/1/25 7/31/25



2/2/24, 11:54 AM Policy Calendar (Hospital & Model Compliance) - List | TeamGantt

https://app.teamgantt.com/projects/list?ids=3823376 2/2

HSCRC compiles performance veri�cation data for CMMI 4/1/25 5/15/25

CMMI reviews performance data0% 5/16/25 7/15/25

CMMI issues performance ver�cation memo0% 7/16/25 7/31/25

Hospitals submit FY 2023 audited data 10/30/23

Sta� review data and draft report0% 11/1/23 5/30/24

Report released 5/31/24

Sta� draft report0% Yesterday Yesterday

Sta� submit report to legislature & Governor's o�ce 5/1/24

Expenditures Performance 0% 4/1/24 7/31/24

Outcomes-Based Credits0% 10/1/24 12/31/24

Quality / Statewide Integrated Health Improvement Strategy0% 9/1/24 1/31/25

Hospital Financial Condition Report (1%) 10/30/23 5/31/24

Annual Legislative Report (0%) 2/1/24 5/1/24

CMS Annual Monitoring Reports (0%) 4/1/24 1/31/25



2/2/24, 11:53 AM Policy Calendar (Data Management) - List | TeamGantt

https://app.teamgantt.com/projects/list?ids=3819409 1/2

Policy Calendar (Data Management) 

Complete draft policy and criteria0% 1/1/24 1/31/24

Implement policy changes across HSCRC0% Yesterday 7/31/24

Stakeholder engagement for annual changes0% 3/1/24 6/30/24

Updates go live 7/1/24

Stakeholder engagement0% 1/1/24 3/31/24

Finalize policy0% 4/1/24 5/31/24

Implement policy0% 7/1/24 7/31/24

Procurement process0% 1/1/24 5/31/24

Contractor starts 7/1/24

Ongoing �nancial and casemix data collection0% 1/1/24 6/30/25

Internal Retention & Destruction Policy (0%) 1/1/24 7/31/24

Annual Updates to Case Mix Data Submission Requirements (0%) 3/1/24 7/1/24

Overhaul of Public Use Files (PUF) (0%) 1/1/24 7/31/24

Hospital Auditing (0%) 1/1/24 7/1/24

Casemix Audits (0%) 1/1/24 7/1/24

Monthly Data Collection - Financial & Casemix (0%) 1/1/24 6/30/25



2/2/24, 11:54 AM Policy Calendar (Financial Methodologies & Rate Setting) - List | TeamGantt

https://app.teamgantt.com/projects/list?ids=3817475 1/6

Policy Calendar (Financial Methodologies & Rate Setting) 

Sta� development / Payment Models Workgroup0% 1/3/24 6/4/24

Draft recommendation 5/8/24

Additional public comment0% 5/1/24 5/15/24

Final recommendation 6/14/24

Rate order compliance / model monitoring0% 7/1/24 12/31/24

Sta� present development plan 1/8/25

Sta� development / Payment Models workgroup0% 1/9/25 6/10/25

Draft recommendation 5/14/25

Additional public comment0% 5/7/25 5/21/25

Final recommendation 6/11/25

Rate order compliance / model monitoring0% 7/1/25 12/31/25

Sta� present development plan 7/10/24

Sta� implement development plan0% 9/1/24 12/10/24

Draft recommendation 12/11/24

Additional public comment / CMMI review0% 12/12/24 1/15/25

Final recommendation 2/12/25

Stakeholder engagement0% 1/1/24 3/31/24

Update Factor (0%) 1/3/24 12/31/25

FY 2025 (0%) 1/3/24 12/31/24

FY 2026 (0%) 1/8/25 12/31/25

Medicare Performance Adjustment (0%) 7/10/24 2/12/25

CY 2025 (FY 27 Payment) (0%) 7/10/24 2/12/25

Relative Value Unit (RVU) Updates (0%) 1/1/24 7/31/25

FY 2025 Updates (0%) 1/1/24 7/31/24



2/2/24, 11:54 AM Policy Calendar (Financial Methodologies & Rate Setting) - List | TeamGantt

https://app.teamgantt.com/projects/list?ids=3817475 2/6

Draft recommendation 4/10/24

Additional public comment0% 4/11/24 5/31/24

Final recommendation 6/12/24

Implement in rate orders0% 7/1/24 7/31/24

Stakeholder engagement0% 1/1/25 3/31/25

Draft recommendation 4/9/25

Additional public comment0% 4/10/25 5/31/25

Final recommendation 6/11/25

Implement in rate orders0% 7/1/25 7/31/25

Sta� present development plan 7/10/24

Sta� development / stakeholder engagement / e�ciency subgroup0% 7/11/24 12/31/24

Sta� present draft recommendation 1/8/25

Additional public comment0% 1/9/25 2/14/25

Sta� present �nal recommendation 3/12/25

Sta� planning0% Yesterday 4/9/24

Sta� present development plan 4/10/24

Sta� development / stakeholder engagement / volume subgroup0% 4/11/24 6/30/24

Sta� present draft recommendation 7/10/24

Additional public comment0% 7/11/24 8/16/24

Sta� present �nal recommendation 9/11/24

FY 2026 Updates (0%) 1/1/25 7/31/25

FMF Conversion / Facility Closure Policy (0%) 7/10/24 3/12/25

OOS & Deregulation Volume Policy Development (0%) 2/1/24 9/11/24

Deregulation Adjustments (0%) 5/1/24 7/31/25



2/2/24, 11:54 AM Policy Calendar (Financial Methodologies & Rate Setting) - List | TeamGantt

https://app.teamgantt.com/projects/list?ids=3817475 3/6

Final deregulation determinations0% 5/1/24 6/28/24

Implement deregulation activity0% 7/1/24 7/31/24

Final regrulation determinations0% 11/1/24 12/31/24

Implement deregulation activity0% 1/1/25 1/31/25

Final deregulation determinations0% 5/1/25 6/30/25

Implement deregulation activity0% 7/1/25 7/31/25

Run CY 2023 market shift0% 4/1/24 4/30/24

QC with industry0% 5/1/24 6/28/24

Implement in rate orders0% 7/1/24 7/31/24

Run CY 2024 (6 mo) market shift0% 10/1/24 10/31/24

Implement in rate orders0% 1/1/25 1/31/25

QC with industry0% 11/1/24 12/31/24

Run CY 2024 market shift0% 4/1/25 4/30/25

QC with industry0% 6/30/25 6/30/25

Implement in rate orders0% 7/1/25 7/31/25

Run DA for RY 2025 rate orders0% 4/1/24 4/30/24

QC demographic adjustment with industry0% 5/1/24 6/30/24

Implement in rate orders0% 7/1/24 7/31/24

Run DA for RY 2025 rate orders0% 4/1/25 4/30/25

FY 2024 (0%) 5/1/24 7/31/24

FY 2025 (0%) 11/1/24 7/31/25

Volume Policy Implementation (0%) 3/1/24 7/31/25

Market Shift (0%) 4/1/24 7/31/25

CY 2023 Market Shift (0%) 4/1/24 7/31/24

CY 2024 (6 mo) Market Shift (0%) 10/1/24 1/31/25

CY 2024 (Full) Market Shift (0%) 4/1/25 7/31/25

Demographic Adjustment (0%) 4/1/24 7/31/25

RY 2025 Demographic Adjustment (0%) 4/1/24 7/31/24

RY 2026 Demographic Adjustment (0%) 4/1/25 7/31/25



2/2/24, 11:54 AM Policy Calendar (Financial Methodologies & Rate Setting) - List | TeamGantt

https://app.teamgantt.com/projects/list?ids=3817475 4/6

QC demographic adjustment with industry0% 5/1/25 6/30/25

Implement in rate orders0% 7/1/25 7/31/25

Update ICC and TCOC calculations0% 3/1/24 3/29/24

QC with industry0% 4/1/24 5/31/24

Values re�ected in UF0% 6/1/24 6/12/24

Implement in rate orders0% 7/1/24 7/31/24

Update ICC and TCOC calculations0% 3/1/25 3/1/25

QC with industry0% 4/1/25 5/30/25

Values re�ected in UF0% 6/1/25 6/11/25

Implement in rate orders0% 7/1/25 7/31/25

Run OOS adjustments0% 8/1/24 8/30/24

Implement in rate orders0% 1/1/25 1/31/25

Complete sta� development0% 1/1/24 1/31/24

Release updated weight to industry0% Yesterday 2/29/24

Use in ICC0% 3/1/24 3/29/24

Use in market shift / demographic adjustment0% 4/1/24 4/30/24

Update ICC and TCOC calculations0% 3/1/24 3/29/24

QC with industry0% 4/1/24 5/31/24

Values re�ected in UF0% 6/1/24 6/12/24

Implement in rate orders0% 7/1/24 7/31/24

Integrated E�ciency Policy (0%) 3/1/24 7/31/25

FY 2025 (0%) 3/1/24 7/31/24

FY 2026 (0%) 3/1/25 7/31/25

OOS Adjustments (0%) 8/1/24 1/31/25

ECMAD Weight Updates (0%) 1/1/24 4/30/24

Full Rate Application Policy (0%) 3/1/24 7/31/25

FY 2025 (0%) 3/1/24 7/31/24



2/2/24, 11:54 AM Policy Calendar (Financial Methodologies & Rate Setting) - List | TeamGantt

https://app.teamgantt.com/projects/list?ids=3817475 5/6

Update ICC and TCOC calculations0% 3/1/25 3/1/25

QC with industry0% 4/1/25 5/30/25

Values re�ected in UF0% 6/1/25 6/11/25

Implement in rate orders0% 7/1/25 7/31/25

Sta� draft FY 2025 report0% 4/1/24 5/31/24

Report on FY 2025 UCC pool presented to Commission 6/12/24

Sta� draft FY 2026 report0% 4/1/25 5/31/25

Report on FY 2026 UCC pool presented to Commission 6/11/25

Sta� development / stakeholder engagement0% 3/1/24 4/30/24

Implement revised benchmarking process for CY 2023 data0% 5/1/24 8/30/24

Rate order compliance monitoring0% 1/1/24 6/30/24

RY 2025 rate orders issued0% 7/1/24 9/30/24

Rate order compliance0% 10/1/24 12/31/24

Mid-year rate year orders issued, apply compliance penalties0% 1/1/25 1/31/25

Rate order compliance monitoring0% 1/1/25 6/30/25

FY 2026 (0%) 3/1/25 7/31/25

Uncompensated Care Policy (0%) 4/1/24 6/11/25

Benchmarking (0%) 3/1/24 8/30/24

Rate Order Issuance & Compliance (0%) 1/1/24 6/30/25

RY 2024 Rates (0%) 1/1/24 6/30/24

RY 2025 Rates (0%) 7/1/24 6/30/25
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Monthly reviews & approvals0% 1/1/24 6/30/25

Ongoing negotiations & implementation activities0% 1/1/24 6/30/25

ARMs / Docketing (0%) 1/1/24 6/30/25

Hospital Speci�c Requests/ Negotation & Implementation (0%) 1/1/24 6/30/25
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Policy Calendar (Pop Health) - CY 2024 

Measurement/outcomes discussions0% 4/8/24 4/30/24

Performance reporting0% 6/3/24 9/30/24

Application updated and released0% 2/26/24 3/8/24

Hospitals work on applications / TA with HSCRC & MDH0% 3/11/24 5/10/24

MDH & HSCRC review applications0% 5/13/24 5/31/24

Hospital meetings / revisions / approvals0% 6/1/24 6/28/24

Draft development plan 0% Yesterday 4/9/24

Present development plan to Commission 4/10/24

Sta� development -  MDH collaboration, analytics, stakeholder
engagement

0% 4/11/24 7/9/24

Present draft policy recommendation 12/11/24

Collect & review stakeholder content0% 7/11/24 9/10/24

Present �nal recommendation 2/12/25

Update FY 2026 application0% 2/13/25 2/28/25

Application updated and released0% 2/13/25 2/28/25

Hospitals work on applications / TA with HSCRC & MDH0% 3/1/25 5/15/25

MDH & HSCRC review applications0% 5/16/25 5/30/25

Hospital meetings / revisions / approvals0% 6/1/25 6/30/25

Hospital data due0% 1/1/24 1/31/24

Sta� / Hilltop develop FY 2023 report0% Yesterday 8/30/24

Revenue for Reform (0%) 2/1/24 6/30/25

FY 2024 Implementation (0%) 4/8/24 9/30/24

FY 2025 Updates (0%) 2/26/24 6/28/24

FY 2026 - Development (0%) 2/1/24 2/28/25

FY 2026 Implementation  (0%) 2/13/25 6/30/25

Community Bene�ts (0%) 1/1/24 1/30/25

FY 2023 Reporting (0%) 1/1/24 9/11/24
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Sta� release report to Commission / public 9/11/24

Hospital data due0% 1/1/25 1/30/25

Stakeholder engagement w hospitals on FY25 instruction changes0% 4/1/24 5/31/24

RP wind-down budgets & high-level plans due 2/28/24

CY 2023 annual reports due 5/1/24

Sta� review annual reports & draft annual report0% 5/2/24 8/30/24

Sta� present annual CY 2023 report 9/11/24

Sta� receive mid-year updates on wind-down activities0% 6/1/24 8/30/24

CY 2024 (Final Year) reports due 3/15/25

Sta� review annual reports / draft �nal summary report0% 3/16/25 6/30/25

CY 2023 annual reports due 3/15/24

Sta� review annual reports & draft annual report0% 3/17/24 5/31/24

Sta� draft behavioral health content for annual report0% 6/3/24 7/31/24

Sta� present annual report 9/11/24

MDH submits annual report on FY 2024 activities 12/1/24

Sta� concept development0% 1/31/24 6/28/24

FY 2024 Reporting (0%) 1/1/25 1/30/25

FY 2025 Reporting (0%) 4/1/24 5/31/24

Regional Partnership Catalyst Program (0%) 2/28/24 6/30/25

Diabetes Funding (0%) 2/28/24 6/30/25

Behavioral Health Funding (0%) 3/15/24 9/11/24

Maternal & Child Health Improvement Initiative (MDH & Medicaid) (0%) 12/1/24 12/1/24

Innovation Fund (0%) 1/31/24 6/28/24
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Policy Calendar (Quality) - CY 2024 

RY 2026 Performance Period begins (Oct for CMS measures) 1/1/24

Sta� present Quality Programs development plan 7/10/24

Sta� development / stakeholder engagement0% 7/11/24 10/8/24

Sta� present draft policy 10/9/24

Additional public comment0% 10/2/24 10/16/24

Sta� present �nal recommendation 11/13/24

RY 2026 Performance Period begins 1/1/24

Sta� present Quality Programs development plan 7/10/24

Sta� development / stakeholder engagement0% 7/11/24 11/12/24

Sta� present draft policy 11/13/24

Additional public comment0% 11/6/24 11/20/24

Sta� present �nal recommendation 12/11/24

RY 2027 Performance Period begins 1/1/25

RY 2026 Performance Period begins 1/1/24

Sta� present draft recommendation 2/14/24

Additional public comment0% 2/7/24 Tomorrow

QBR Policy (1%) 1/1/24 11/13/24

RY 2026 (100%) 1/1/24 1/1/24

RY 2027 (0%) 7/10/24 11/13/24

MHAC Policy (1%) 1/1/24 1/1/25

RY 2026 (100%) 1/1/24 1/1/24

RY 2027 (0%) 7/10/24 1/1/25

RRIP (1%) 1/1/24 3/12/25

RY 2026 (7%) 1/1/24 3/13/24
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Sta� present �nal recommendation 3/13/24

Sta� present Quality Programs development plan 7/10/24

Sta� development / stakeholder engagement0% 11/1/24 2/11/25

Sta� present draft policy 2/12/25

Additional public comment0% 2/5/25 2/19/25

Sta� present �nal recommendation 3/12/25

RY 2027 Performance Period begins 1/1/25

Data Collection0% 2/1/24 9/15/24

Pilot Program begins 7/1/24

Develop PQI incentive for MPA recommendation100% 1/1/24 1/31/24

RY 2026 Performance Period begins 1/1/24

Sta� present �nal recommendation 2/14/24

Sta� present development plan 3/13/24

Sta� development / stakeholder engagement0% 3/14/24 9/30/24

RY 2027 (0%) 7/10/24 3/12/25

Population Health - IP Diabetes Screening Measure (0%) 2/1/24 9/15/24

Population Health - MPA Measure (100%) 1/1/24 1/31/24

Multi-Visit Patient Policy (1%) 1/1/24 2/12/25

RY 2026 (100%) 1/1/24 2/14/24

Emergency Department Initiatives (0%) 1/1/24 6/30/25

ED Best Practices Incentive Policy (0%) 3/13/24 12/11/24
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Sta� present draft recommendation 10/9/24

Additional public comment0% 10/10/24 11/29/24

Sta� present �nal recommendation 12/11/24

Ongoing monthly data collection, analysis, and reporting0% 1/1/24 6/30/25

Sta� development / stakeholder engagement0% 1/1/24 1/31/24

Final measure selection for CY 20250% 2/1/24 2/29/24

Sta� development / stakeholder engagement0% 12/1/24 1/31/25

Final measure selection for RY 20280% 2/1/25 2/28/25

Continue reporting and evaluation of existing disparity gap measures0% 1/1/24 6/30/25

Continue analysis of disparities in current quality and population health
measures

0% 1/1/24 6/30/25

Sta� draft exemption request0% 4/1/24 6/27/24

Exemption request submitted to CMMI 6/28/24

Memos and educational resources on policy updates0% 1/1/24 6/30/25

Annual grouper updates and report development0% 10/1/24 3/31/25

Monthly reporting to hospitals on all quality policies0% 1/1/24 6/30/25

EDDIE (0%) 1/1/24 6/30/25

Digital Measure Development (0%) 1/1/24 2/28/25

CY 2025 Measure (0%) 1/1/24 2/29/24

CY 2026 Measure (0%) 12/1/24 2/28/25

Health Equity Measure Development (0%) 1/1/24 6/30/25

Value-Based Program (VBP) Exemption Request (0%) 4/1/24 6/28/24

Hospital Reporting - Quality Programs (0%) 1/1/24 6/30/25
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Technical support for hospitals and other stakeholders0% 1/1/24 6/30/25
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Policy Calendar (State Health Infrastructure) - CY 2024 

Sta� review data & draft summary report0% Yesterday 5/7/24

Sta� present report to Commissioners 5/8/24

Hospital data due0% 1/1/25 1/31/25

Sta� draft report0% 2/3/25 5/9/25

Sta� present report to Commissioners 5/14/25

Hospitals submit programs for approval 5/15/24

HSCRC reviews submissions0% 5/16/24 6/28/24

FY 2025 performance period begins 7/1/25

MHEC Application Period & Review0% 1/15/24 4/26/24

Final Recommendation 5/8/24

MHEC application period & review0% 1/15/25 4/30/25

Final recommendation 5/14/25

Sta� draft development plan0% Yesterday 4/5/24

Sta� present development plan to Commission 4/10/24

Implement program renewal development plan0% 4/11/24 10/31/24

Draft recommendation 10/9/24

Public comment reviewed0% 10/10/24 11/29/24

Nurse Support Program I (10%) 1/1/24 7/1/25

FY 2023 Implementation (25%) 1/1/24 5/8/24

FY 2024 Implementation (0%) 1/1/25 5/14/25

FY 2025 Implementation (0%) 5/15/24 7/1/25

Nurse Support Program II (0%) 1/15/24 5/14/25

Competitive Grants (0%) 1/15/24 5/14/25

CG - FY 2025 (0%) 1/15/24 5/8/24

CG - FY 2026 (0%) 1/15/25 5/14/25

Program Renewal (0%) 2/1/24 12/11/24
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Final recommendation 12/11/24

Develop funding recommendation0% 3/1/24 4/30/24

Draft recommendation 5/8/24

Final recommendation 6/12/24

Develop funding recommendation0% 3/1/25 4/30/25

Draft recommendation 5/14/25

Final recommendation 6/11/25

CRISP HIE Funding (0%) 3/1/24 6/11/25

FY 2025 Funding (0%) 3/1/24 6/12/24

FY 2026 Funding (0%) 3/1/25 6/11/25
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