



Pre-Connectivity Activities (10 days)

1. Initial hospital meeting (1 day)
2. Executive orientation meeting (1 day)
3. Technical team kickoff meeting (1 day)
4. Distribution/completion of pre-connectivity documentation (7 days)
 - Participation Agreement (ADT only if applicable)
 - Technical readiness assessment
 - Policies and Procedures (if applicable)
 - Privacy and security overview
 - BAA
 - VPN form
 - HL7 specifications
 - Data validation guide

Technical Connectivity Activities (34 days)

1. Establish VPN connection with disaster failover (7 days)
2. Identify data feeds and assign port numbers
3. Define any unique hospital requirements
4. Hospital sends sample data to CRISP, ~100 messages (7 days)
5. CRISP completes mapping of hospital data to CRISP HL7 specifications (10 days)
6. CRISP displays hospital data in web-based browser for quality assurance validation
7. Hospital performs unit testing to complete quality assurance validation, including communicating any necessary changes to mapping to CRISP (14 days)
8. Complete and upload any necessary lookup tables

Go Live (12 days)

1. Go/no go meeting to obtain data validation approval (1 day)
2. Establish any necessary ongoing maintenance contacts/procedures
3. Execute Participation Agreement, ADT-only if applicable (1 day)
4. Go live (3 days)
5. Hospital checks live data accuracy via Production Piloting Environment

For more information please visit www.crisphealth.org.

Email HIE@crisphealth.org or call 410-402-9211 to begin engagement process